
EGSG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 * (303) 966-7000 

December 2, 1992 92-RF-14079 

Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

Attn: J. K. Hartman 

REVISION OF ENVIRONMENTAL RESTORATION (ER) FY94-FY98 FIVE-YEAR PLAN - 
R LB-0750-9 2 

Ref: R. J. Aiken and E. B. Bronstein hr to Distribution, Revision of ADS Narrative to Support FY 
1994 OMB Request, October 19, 1992 

Attached is one diskette and one hard copy of the Environmental Restoration ER Five-Year Pian as 
requested by the above-referenced memorandum. The attached ER Five-Year Pian contains the ER 
Activity Data Sheets (ADSs) which were originally submitted on May 15, 1992. As per the above 
memorandum, the ADS narrative and milestones for FY94 have been reviewed and revised to reflect 
the DOUHQ funding request to the Office of Management and Budget (OMB). In addition, the 
revisions were incorporated into the new ADS format which was developed and distributed by 
DOUHQ. 

If you have any questions or require additional information, please contact F. W. Hunibert at 
extension 3842, digital page: 7055 or ti. L. Gloe at extension 3832, digital pager 31 50 
Environmental Protection and Waste Reporting. 

R. L. Benedetti 
Associate General Manager 
Environmental Rcstoration Management 
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Ofg. and 1 cc - R. M. Nelson, J:. 

Attachments: 
As Stated (2) 

cc wi:h hard copy Attachment: 
D. L.  Hauser - DOE, RFO 
G. N. Huffman - I' 

ti. D. Rose - " 

- _ -  
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aperations O f f i c 8 :  RF I D  No.: 1231 -St U p d a t 8 :  05/14/92 

A c t i v i t y  T i t l 8 :  OPERABLE UNIT 10 - OTHER OUTSIDE CLOSURES 

C.t8gor]l: ER Facility/WAG: PLANT S I T E  b Overh8ad: 29.0 
C o s t  LOC R8q.: H Sch8d.  LOC Req.: M Scope LOC Req.: M WBS No.: 1471110 NSA N0:RF-1 

. I n s t a l l a t i o n :  ROCKY FLATS PLANT RCRA/CERCLA: NA NtPAr N/D 

Lin8 It- N O . :  N/A TPC : 0 TEC: 0 C o n t i g .  0 

R 8 g U h t O V  D r i V O r 8 :  CAA: N CWA: N SDWA: N RCRA: Y R3004: N TSCA: N Y 
NEPA: Y DOE: Y OSHA: N I A G :  Y O W :  N ST: Y TRI: Y ?ED: Y 

?Y-94 D 8 t a i l  P l a n n i n g  
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P l a n n i n g  L e v e l  (Dollars i n  Thourands) 

BCR Cat. M 92 FY 93R ?Y 94 ?Y 95 ?Y 96 ?Y 97 ?Y 98 

CE 0 0 0 0 0 0 0 
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OE 192 0 13,142 1,674 5,058 2,419 4,407 
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?.O. POC: Thatcher, B. 
HQ POC: Rampertaap, A. 
A u x i l i a r y  ? i e l d r :  1. 

R8view.d D 8 t 8 :  E.Q. POCrRampertaap, A.Rev 

2. 3. 
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NILESTONES Wilestone No. 1231.01 
Roq. Due Date: 05/01/92 Targot Due Date: 05/01/92 Level: FO loUtC0 : IAG 
Titlo: Submit Final Phase I RFI/RI Work Plan 
Compliance: RCRA 
Doscription: Incorporates agency comments on Draft RFI/RI work Plan. 

Wilestone No. 1231.02 
Roq. Duo Date: 01/03/96 Target Due Date: 01/03/96 Level: FO S0UrCO:IAC 
Title: Submit Draft Phase I RFI/RI Report 
Compliance: RCRA 
Doscription: Presents data from the Phase I RFI/RI Fieldwork and may include 

data on soil, surface water, and groundwater contamination. The 
original IAG due date of 8/25/94 cannot be met because of 
insufficient FY93 funding. 

Milestone No. 1231.03 
Req. Due Date: 05/29/96 Target Due Date: 05/29/96 Lovel: FO SourcerIAG 
Title: Submit Final Phase I RFI/RI Report 
Compliance: RCRA 
Description: Incorporates agency comments on Draft Phase I RFI/RI Report. The 

original IAG due date of 1/30/95 cannot be met because of 
insufficient FY93 funding. 

Milestone No. 1231.04 
Roq. Due Date: 09/25/96 Target Due Date: 09/25/96 Level: FO Ziourco : IAG 
Title: Submit Draft Phase I Proposed IM/IRA Decision 
Complianco: RCRA 
Doscription: Provides for RCRA closure which controls or eliminates 

contamination at the site. The original IAG due date of 5/26/95 
cannot be met because of insufficient FY93 funding. 

Milestone No. 1231.05 
Req. Due Date: 10/24/96 Target Due Date: 10/24/96 Level: FO Source : IAG 
Title: Submit Draft Phase 11 RFI/RI Work Plan 
Compliance: RCRA 
Doscription: Plans work to supplement information presented in the Phaee I 

report. The original IAG due date of 6/27/95 cannot be met 
because of insufficient FY93 funding. 

Milostone No. 1231.06 
Req. Due Date: 02/28/97 Target Due Date: 02/28/97 Level: FO Source:IAG 
Titlo: Submit Final Phase I Proposed IM/IRA Decision Document 
Compliance: RCRA 
Description: Incorporates agency comments on Draft Phase I Proposed IM/IRA 

Decision Document. The original IAG due date of 10/24/95 cannot 
be met because of insufficient FY93 funding. 

Milestone No. 1231.07 
Req. Duo Date: 03/31/97 Target Due Date: 03/31/97 Level: FO 8ourco I IAG 
Titlo: Submit Final Phase I1 RFI/RI Work Plan 
Compliance: RCRA 
Doscription: Incorporates agency comments on Draft Phase 11 RFI/RI Work Plan. 

The original IAG due date of 11/21/95 cannot be met became of 
insufficient FY93 funding. 
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Xilostone No. 1231.08 
Req. Due Date: 10/02/97 Target Due Date: 10/02/97 Lovel: FO Source t IAG 
Titlot Submit Final Phase I IM/IRA Responsiveness Summary 
Complianco: RCRA 
Description: Documents DOE'S responses to public comments on the IW/IRA 

Dec'ision Document. Also may include EPA/CDH comments. The 
original IAG due date of 3/6/96 cannot be met because of 
insufficient FY93 funding. 

Milestone No. 1231.09 
Req. Due Date: 10/02/97 Target Due Date: 10/02/97 Level: FO Source:IAG 
Title: Submit Final Phase I IM/IRA Dec. Doc. and Responsiveness Summary 
Compliance: RCRA 
Description: Incorporates agency comments on Draft Phase I IM/IRA Decision 

Document. The original IAG due date of 6/4/96 cannot be met 
because of insufficient FY93 funding. 

Milestone No. 1231.10 
Req. Due Date: 11/03/91 Target Due Date: 11/03/91 Levo].: FO Sourco t IAG 
Title: Submit CD/W Work Plan (With Title I1 Design Schedules) 
Compliance: RCRA 
Description: Details plans for the corrective/remedial designs. The original 

IAG due date of 7/5/96 cannot be met because of insufficient FY93 
funding . 

Milestone No. 1231.11 
Req. Due Date: 07/01/98 Target Due Date: 07/07/98 Level: FO Source:IAG 
Title: Submit Phase I IX/IRA Implement Document (Title I1 Design) 
Compliance: RCRA 
Description: Presents the activities necessary to implement RCRA cloeure of 

the affected sites. The original IAG due date o f  3/6/97 cannot 
be met because of insufficient FY93 funding. 

Milestone No. 1231.12 
Req. Due Date: 11/03/98 Target Due Date: 11/03/98 Level: FO Source:IAG 
Title: Submit IM/IRA Title I1 Design with Construction Schedule 
Compliance: RCRA 
Description: Presents the activities necessary to implement RCRA closure of 

the affected sites. The original IAG due date of 7/7/97 cannot 
be met because of insufficient FY93 funding. 

Milostono No. 1231.13 
Req. Duo Date: 03/02/99 Target Due Date: 03/02/99 Level: FO Sourco : IAG 
Title: Submit Draft Phase I1 RFI/RI Report 
Compliance: RCRA 
Description: Details potential surface water, groundwater, and s o i l  

contamination. The original IAC due date of 10/23/97 cannot be 
met because of insufficient FY93 funding. 
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Nilertone No. 1231.14 
Req. Due Dater 06/09/99 Target Due Date: 06/09/99 kvel: FO Source IAG 
Title: Begin Phase I IM/IRA Construction 
Compliance: RCRA 
Doscription: Begin OU 10 Remedial Action construction (RCRA closure of the 

affected sitee). The original IAC due date of 2/9/98 cannot be 
met- because of insufficient FY93 funding. 

Milestone No. 1231.15 

Title: Submit Final Phase I1 RFI/RI Report 
Compliance : RCRA 
Doscription: Incorporates agency comments on Draft Phase If RFI/RI Report. 

The original IAG due date of 3/30/98 cannot be met because of 
insufficient FY93 funding. 

Req. Due Date: 07/28/99 Target Due Date: 07/28/99 Level: FO S0urce:IAG 

Milestone No. 1231.16 
Req. Due Date: 10/25/99 Target Due Date: 10/25/99 Level: FO SourcerIAG 
Title: Submit Draft Phase I1 CMS/FS Report 
Compliance: RCRA 
Description: Details clean-up objectives, development, and screening of 

alternatives. The original IAG due date of 06/25/98 cannot be 
met because of insufficient FY93 funding. 

Nilartone No. 1231.17 
Req. Due Date: 04/27/00 Target Due Date: 04/27/00 kvelr FO Source I IAG 
Title: Submit Draft Phase 11 Proposed Final Action Plan 
Compliance: RCRA 
Description: Details the activities to address final remediation of OU 10. 

The original IAG due date of 12/22/98 cannot be met because of 
insufficient FY93 funding. 

Nilestone No. 1231.18 
Req. Due Date: 04/27/00 Target Due Date: 04/27/00 Level: FO Source : SAG 
Title: Submit Final Phase 11 CMS/FS Report 
Compliance: RCRA 
Description: Supplements details of cleanup objectives and development and 

screening of alternatives. The original IAG due date of 12/22/98 
cannot be met because of insufficient FY93 funding. 

Nilostone No. 1231.19 
Req. Due Date: 07/27/00 Target Due Date: 07/27/00 Level: FO Source:IAG 
Title: Submit Final Phase 11 Proposed Final Action Plan 
Compli8nce: RCRA 
Doscription: Incorporates agency comments on Draft Phase 11 Ptopoeed Final 

Action Plan. The original IAG due date of 3/30/99 cannot be met 
because of insufficient FY93 funding. 

Hilestone No. 1231.20 
Reg. Due Date: 12/01/00 T8rget Due Date: 12/01/00 Level: FO 8ourcm : IAG 
Title: Submit Draft Phase I1 Responsiveness Summary 
Compliance: RCRA 
Description: Documents DOE'S responses to public comments on the FAP/EA. 

may include EPA/CDH comments. The original IAG due date of 
Also 
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8/3/99 cannot be met becauee of insufficient FY93 funding. 

Nilestone No. 1231.21 
Req. Due Date: 03/06/01 Target Due Date: 03/06/01 Level: FO 8oUrC. : IAG 
Title: Submit Final Responsiveness Summary 
Compliance: RCRA 
Description: Incorporates agency comments on Draft Responsiveness Summary. 

The original IAG due date of 10/28/99 cannot be met because of 
insufficient FY93 funding. 

Milestone No. 1231.22 
Req. Due Date: 03/06/01 Target Due Date: 03/06/01 Level: FO S0urce:IAG 
Title: Submit Draft Phase I1 CAD/FAD 
Conpliance: RCRA 
Description: Documents selection process, decision on project, and rationale. 

The original IAG due date of 10/29/99 cannot be met because of 
insufficient FY93 funding. 

Wilestone No. 1231.23 
Req. Due Date: 06/05/01 Target Due Date: 06/05/01 Level: FO Source:IAG 
Title: Submit Final Phase I1 CAD/FAD 
Compliance: RCRA 
Description: Incorporates agency comments on Draft Phase I1 CAD/FAD. The 

original IAG due date of 2/4/00 cannot be met because of 
insufficient FY93 funding. 

Milestone No. 1231.24 
Req. Due Date: 06/05/01 Target Due Date: 06/05/01 Level: FO Source : IAG 
Title: Submit CD/RD Work Plan (With Title 11 Design Schedule) 
Compliance: RCRA 
Description: Details the plans for corrective/remedial design. The original 

IAG due date of 2/4/00 cannot be met because of insufficient FY93 
funding . 

Milestone No. 1231.25 
Req. Due Date: 02/05/02 Target Due Date: 02/05/02 Level: FO Source:IAG 
Title: Submit Draft Title 11 Design Plans 
Compliance: RCRA 
Description: Includes the detailed corrective/remedial design. The original 

IAG due date of 9/28/00 cannot be met because of insufficient 
FY93 funding. 

Milostone No. 1231.26 
Req. Due Date: 05/06/02 Target Due Date: 05/06/02 Level: FO Source:IAG 
Title: Submit Final Title If Design Plans 
Compliance: RCRA 
Description: Incorporates agency comments on Draft Title I1 Design Plana. 

original IAG due date of 1/5/01 cannot be met becauee of 
insufficient FY93 funding. 

The 



~ v t r o ~ m o n t & i  R O S t O r a + i o n  ana waste Management T1Vo roar Plan DafO: 05/14/92 
A c t i v i t y  Data S h e e t  FY 94-90  T h o :  14:32:53 

RF- 12 3 1 Page : 6 

X i l o s t o n e  No. 1231.27 
R e q .  Duo Date: 12/03/02 T a r g e t  Due Date: 12/03/02 L e v e l :  FO Source : I: AG 
T i t l e :  Begin  
Compliance: 
D o s c r i p t i o n :  

Program: EM 
P r i o r i t y :  2 

N - 9 4  Detai l  
?Y-94L 

N-94ESH 
n - 9 4 D  

T o t a l  

CA/RA C o n s t r u c t i o n  
RCPA 
B e g i n  C o n s t r u c t i o n  o f  OU 10 Remedial Act ion P l a n .  The o r i g i n a l  
IAG due d a t e  of 8 / 2 / 0 1  cannot b e  met b e c a u s e  of insufficient FY93 
funding  . 

B&R CODE CROSSWALKS 
Dasc.: RCRA Sub Dosc.: A 

T i t l e :  OU 10 Other  O u t s i d e  C l o s u r e s  Assessment 

P l a n n i n g  L e v e l  

B&R Code FY 92 
EW2010201 192 
3 SEW2 0 10 0 
39EW2 010 0 
39EW2 0 10 0 

m 9 3 c  
P l a n n i n g  T a r g e t  93C OE 0 

13 142 13 I 142 9 3 c  CE 0 
0 0 9 3 c  QPP 0 
0 0 u 0 

13 , 142 

PY 93R 
0 
0 
0 
0 

rota1  192 

T a r g e t  L e v e l  

B&R Code FY 9 2  
EW2010201 192  
35EW2010 0 
39EW2010 0 
39EW2 010 0 

0 

FY 93R 
0 
0 
0 
0 

T o t a l  192 

Program: EM 

0 

13 I 142 T o t a l  

(Dollars i n  Thousands) 

PY 94 PY 9 5  FY 9 6  
13 I 142 1,674 4,518 

0 0 0 
0 0 0 
0 0 0 

13 I 142 1 , 674 4,518 

(Dollars i n  Thousands) 

PY 94 FY 9 5  FY 9 6  
13 , 142 1,674 4,518 

0 0 0 
0 0 0 
0 0 0 

13 , 142 1,674 4,510 

0 

N 97 
646 
0 
0 
0 

646 

N 97 
646 
0 
0 
0 

646 

BCR CODE CROSSWALKS 
sub Dorc. :  c Derc.: RCRA 

P r i o r i t y :  2 T i t l e :  OU 10 Other  O u t s i d e  C l o s u r e s  Remediation 

?Y 9 8  
1,573 

0 
0 
0 

1 I 573 

FY 9 8  
1,573 

0 
0 
0 

1,573 

N 9 3 C  
N - 9 4  Detail P l a n n i n g  T a r g e t  93C OE 0 

N - 9 4 L  0 0 93C CE 0 
N-94ESH 0 0 9 3 c  OPP 0 

Jy-94D - 0 - 0 %!ud 0 
T o t 8 1  0 0 T o t a l  0 
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BCR Code ?Y 92 
EW2 0102 02 0 
35EW2010 0 
39EW2010 0 
3 9EW2 0 10 0 

Total 0 

Target Level 

B&R Code FY 92 
Ew2 010202 0 
3 SEW2 0 10 0 
39EW2010 0 
39EW2010 0 

~ 

Total 0 

Planning Narrative 
1. TECHNICAL SCOPE: 

The funding requested 

Activity Data Sheet F'Y 94-90 
RF-1231 

?Y 93R 
0 
0 
0 
0 

0 

M 93R 
0 
0 
0 
0 

0 

in this ADS 

(Dollars in Thousando) 

?Y 94 ?Y 95 FY 96 
0 0 540 
0 0 0 
0 0 0 
0 0 0 

0 0 540 

(Dollars in Thousands) 

FY 94 FY 95 PY 96 
0 0 540 
0 0 0 
0 0 0 
0 0 0 

0 0 540 

is required to characterize the 

The8 14:32:53 
7 PA98 8 

?Y 97 
1,773 

0 
0 
0 

concentration and extent of contamination at Operable Unit (OU) 10 and to 
complete Treatability Studies/Risk Assessment/Feasibility Studies to 
irrive at a recommended remediation program for the following Individual 
Hazardous Substance Sites (IHSSs): Radioactive Liquid Waste Storage Tanks 
T-68, T-66, T-67 (IHSSs 124.1, 124.2, and 124.3); Oil Leak (IHSS 129); 
PUCD Storage Yard - Waste Spills (IHSS 70); PUCD Container Storage 
Facilities (IHSS 174); S&W Building 980 Container Storage Facility (IHSS 
175); S&W Container Storage Yard (IHSS 176); Building 885 Drum Storage 
Area (IHSS 177); Building 334 Cargo Container Area (IHSS 181); Building 
444-453 Drum Storage Area (IHSS 182); Building 460 Sump C3 Acid Site (IHSS 
205); Inactive D-836 Hazardous Waste Tank (IHSS 206); Inactive 444 Acid 
Dumpster (IHSS 207); Inactive 444/447 Waste Storage Area (IHSS 208); Unit 
16, Building 980 Cargo Container (IHSS 210); Unit 15, 904 Pad Storage 
Pondcrete Sludge (IHSS 213); and Unit 25, 750 Pad Pondcrete and Saltcrete 
(IHSS 214). 

Assessment tasks in this activity include preparation of Interim Status 
Closure Plans and characterization studies for hazardous waste tanks and 
various container storage areas as well as preparation of a Standard 
Operating Procedure (SOP) for Post-Closure Care and Post-Closure Care 
Permit amendment s . 
The following are ongoing activities that are also covered by thio ADS for 
FY92-PY98: 

?Y 9 8  
2 I 834 

0 
0 
0 

2 , 834 

M 98 
2 , 834 

0 
0 
0 

2 , a34 

Preparation of inputs, review, and support of the following plans, 
repotte, documents, and activities will be provided as requested: 
Five-Year Plan; Site-Specific Plan; Roadmap; USA Baseline; DOE Progress 
Sracking System; Work Packages; IAG negotiations; detailed schedule 
planning; weekly, monthly, quarterly, and annual technical/schedule/ 
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financial reports; mid-year and year-end reviews; and responeee to special 
:equests from DOE/RFO and DOE/HQ. 

IAG milestones for this operable unit will be missed as a result of 
insufficient funding in FY93. 

2. ACTIVITIES COMPLETED TO DATE: 

The Draft Phase I RFI/RI Work Plan, including Environmental Evaluation 
(EE) and Human Health Risk Assessment (HHRA) Work Plans, are complete. 

3. ACTIVITY TERM: Start Date: 01/25/1990 End Date: 03/08/2004 

4 .  CURRENT YEAR (FY92) DESCRIPTION: 

Preparation of the Phase I RFI/RI Work Plan will begin in the first 
quarter of FY92 and continue to the end of the third quarter of FY92. The 
process will entail comment resolution (DOE/EPA/CDH), document revision, 
and finalization. Work plan implementation, originally scheduled for 
FY92, will be postponed until FY94 as a result of FY92 and FY93 funding 
limitations. 

5. BUDGET YEAR (FY93) DESCRIPTION: 

PY93 funding limitations will postpone Phase I Work Plan implementation 
until FY94 as well as impact the IAG milestones beginning with submittal 
of the Draft RFI/RI Report due August 25, 1994. 

6 .  PLANNING YEAR (FY94) DESCRIPTION: 

Phase I Fieldwork/Laboratory Work activities are scheduled to begin 
in the first quarter of FY94 and be completed in the third quarter 
of FY95. Field and laboratory activities will consist of obtaining 
permits, soil and source sampling, drilling (vadose zone and 
groundwater), groundwater and gas sampling, sample analysis, and 
data validation. The Draft RI Report was originally due August 25, 1994. 
PY93 funding constraints will not allow compliance with this date. 

7.  OUTYEARS (FY95-FY98): 

The Phase I IM/RFI Report will begin in the third quarter of FY95 
and continue into the third quarter of FY96. The report will 
consist of data analysis, identification of applicable or relevant and 
appropriate requirements (ARARs), and analyzing data for risk assessment. 

Tnterim Measure IRA Treatability Study activities will begin in the 
Jecond quarter of FY96 and continue through the fourth quarter of 
FY96. The treatability study will entail scoping and needs, ARAR 
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determination, identification of technologies, bench/pilot tests, and 
valuation of alternatives. 

The Interim Measure Environmental Assesement (EA) will be finalized 
in the first quarter of FY98. The EA will consist of data 
assessmnt, draft preparation, review, comment resolution, and DOE 
issuance of their f.Lnal decision. 

Phase I1 RFI Work Plan activities are scheduled to begin in the third 
quarter of FY96 and continue through the third quarter of FY97. 

All Phase I1 Final Action RFI/RI Fieldwork/Laboratory Work will be 
completed by the end of FY98. 

8. KEY ASSUMPTIONS: 

Requirements will be to remove and ship contaminated soils. 

Approximate size of each Individual Hazardous Substance Site (IHSS) 
is 200' x 3 ' ,  which equals 71,111 cu. yds. of soil. 

IRA is planned for this unit. The extent of IRA activities will be 
determined upon completion of the RFI/RI report. 

Treat groundwater using ion exchange or precipitation/flocculation/ 
filtration processes. Excavation of soils and/or in-situ treatment. 

Additional IHSSs are being incorporated, which will impact scope, 
schedule, and milestones. 

Remediation of surface water will not be required. 

9. KEY ISSUES: 

The FY93 funding is insufficient to meet IAG commitments. 

10. REGULATORY DRIVERS/CONSEQUENCES: 

RCRA/CERCLA and IAG. 

Failure to meet IAG milestones may result in substantial risks as 
a result of CERCLA and RCRA integration. When IAG milestones are not met, 
stipulated penalties of $5,000 for the first week and $10,000 for each 
week thereafter may be assessed against DOE for each missed milestone. 
Under certain conditions, EPA and the State may alternatively pursue more 
stringent statutory remedies, including statutory penalties, injunctive 
relief, and specific performance. In addition, when an IAG milestone i o  
not met, the following consequences may accrue: (1) subsequent IAG . 

milestones may be missed; (2) EPA may issue a CERCLA Section 106 

echedules more onerous than those in the IAG; (3) the State and EPA could 
hinistrative Order against DOE or the contractor, which can compel 



pursue enforcement actions under RCRA ( a s  the corrective action portion of 
.he RFP RCRA Part B Permit is comprised of the IAG's Statement of Work, 
including milestones, a permit violation may occur when the IAG milestone 
is not met); and (4) citizen suits may seek judicial enforcement of the 
IAG and the RCRA Permit. 

11. OTHER CONSEQUENCES: 

DOE'S commitment to environmental restoration activities may be questioned 
by the public. 

T a r g e t  N a r r a t i v e  
1. Impacts on FY 94: 

No impacts. 

2. Impacts on outyears: 

- - I  - - I  - -  
T i r e :  1 4 : 3 2 : 5 3  
Page : 10 

NO impacts. 
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tU-40 Progress Indicators : 
Immmdiate/Short Term Action: 
N Altomat. Water supply 
N Site Security Measures 
N People Evacuated or Relocated 
Y Actions to Stablit. I Contain I traat , or Removo Materials 

Asrersrent and Physical Amounts Section 

pledialStructutes Comwsit ion Jato Ratins ( 1-51 
Soil 3 3 
Qroundwate r 3 3 
Surfac. Water 0 0 
Tanks 0 0 
Buildingr/Structures 0 0 
Air 0 0 
Waste Pond 0 0 
Other 0 0 
Other 0 0 

Nature/ Extent and Remediation 
Technoloaies 

1 
1 
0 
0 
0 
0 
0 
0 
0 

Technology and Contaminants 
Technologies Used: DIG0 RMVP SOL 
Classes O f  Chemical Contaminants: I F D 

Narrative: 
Preliminary remediation plans include excavation, immobilization, and 
disposal at an offsite facility. 

Physical 
Quantities ynits 

0 
0 
0 
0 
0 
0 
0 
0 

60556 Cu. yds . 

Indicators Point of  Contact: Thatcher, B .  
Title: Project Manager 
Phone Number: 3039663532 
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+rations Officor RF I D  No.: 1018 U S t  'Opd.t.2 05/14/92 

Activity Titlo: OPERABLE UNIT 15 - INSIDE BUILDING CLOSURES 
fort8118tion: ROCKY FLATS PLANT RCRA/CERCLA: RI -A: N/D 
C.t.go-8 ER IUCility/WAO: VARIOUS % O.orhoad: 39.0 
Cert UK: Roq.: H Schod. LOC Rep.: M Scope LOC Reg.: M WBS No.: 1471115 JlSA N0:RF-1 
U n o  I t u  No.: N/A TPC : 0 T E C :  0 Contig. 0 

Wart. Typos: KLW: N TRU: N TRU MIX: N LLW: Y LLW M: Y HAZ: Y MNT: N OTCC: N 

ROguhtOry Drivorr: CAR: N CWA: N SDWA: N RCRA: Y R3004: N TS-: N CERCLA: Y 
WEPA: Y 

lT-94 Dotail 
N - 9 4 L  

m-94ESH 
fl-94D 
Total 

Planning Love1 

BCR Cat. FY 92 
OE 540 
CE 0 
:PP 0 
LI 0 

DOE: Y OSEA: N IAG: Y ORD: N 8T: Y TRI: Y ?ED: Y 

Planning Target Iy 93c 
8,629 8 , 629 93c Od 

0 0 9 3 c  Cd 
- 0 - 0 9 3 c  OPP 

8,629 8,629 22Lu 
Tot81 

FY 93R 
54 
0 
0 
0 

Total 540 

F T E D  1.1 
?TE I 1.1 

Ta rg a t Love 1 

BCR Cat .  FY 92 
OE 5 4 0  
CE 0 
OP P 0 
LI 0 

54 

0.1 
0.1 

FY 93R 
54 
0 
0 
0 

(Dollars in Thousands) 

F Y  94 FY 95 N 96 
8,629 1,305 179 

0 0 0 
0 0 0 
0 0 0 

8,629 1 , 305 179 

24.0 2.9 0.3 
24.0 2.9 0.3 

(Dollars in Thousands) 

FY 94 
8,629 

0 
0 
0 

Total 540 

l T t D  1 . 1  
? T t I  1.1 

?.O. POC: B i r k ,  B. 
EQ POC: Rarnpertaap, A. 
Auxiliary Fiolds: 1. 

54 

0.1 
0.1 

8,629 

24.0 
24.0 

2 .  

FY 95 M 96 
1 , 3 0 5  179 

0 0 
0 0 
0 0 

1,305 179 

2.9 0.3 
2.9 0.3 

54 
0 
0 

54 
0 

?Y 97 
0 
0 
0 
0 

?Y 9 8  
0 
0 
0 
0 

0 

0.0 
0.0 

N 97 
0 
0 
0 
0 

0 

0 . 0  
0.0 

M 98 
0 
0 
0 
0 

0 

0.0 
0.0 

0 

0.0 
0 .0  

Roviowod D a t e :  B.Q. KK!:Rampertaap, A.Revi 

3 .  
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CROSSWALK Old ADS Yurbor: RF lOl8A 
Typo of Chango: ADS COMBINED 
Roaron for Chango: Old ADS 1018A is for assessment only. New ADS 1018 in for both 

araessment and remediation. 

NILE-S U l O B t O o O  NO. 1018.01 
Boq. Duo Dator 06/01/92 Targot Duo Dato: 06/01/92 Lavolt PO S 0 U t C O  I IAG 
T i t l o :  Submit Draft Phase I RFI/RI Work Plan 
Colplianco: RCRA/CERCLA 
Dorcription: Deoigned to characterize the oources/soile ao well 88 addrora the 

nature and extent of contamination in surface water and 
groundwater. 

Xilortone No. 1018.02 
Roq. Duo Dato: 10/26/92 Target Due Date: 10/26/92 Lovel: FO Bourco : IAG 
Titlo: Submit Final Phase I RFI/RI Work Plan 
Coaplianco: RCRA/CERCLA 
Doscription: Incorporates regulatory agency comments on Draft Phase I RFI/RI 

Work Plan. 

Nilortono No. 1018.03 
Roq. Duo Dato: 06/06/95 Targot Duo Dato: 06/06/95 Lovol: FO lourco : IAG 
Titlo: Submit Draft Phase I RFI/RI Report 
Complianco: RCRA/CERCLA 
Doscription: Details the nature and extent of contamination in aurface water, 

the raource, and soils. The original IAG due date of 8/1/94 
cannot be met because of insufficient FY93 funding. 

Xilettone No. 1018.04 
Roq. Duo Date: 10/31/95 Target Duo Date: 10/31/95 kvol: FO lourco t IAG 
Titlo: Submit Final Phase I RFI/RI Report 
Complianco: RCRA/CERCLA 
Doscription: Incorporates agency comments on the Draft Phase I RFI/RI Report. 

The original IAG due date of 1/4/95 cannot be met because of 
insufficient FY93 funding. 

B&R CODE CROSSWALKS 
Program: EM Dtrc.: RCRA Sub Dorc.: A 
Priority: 2 Title: OU 15 Inside Building Closures Assessment 

rY93c 
?Y-94 Dotail Planning Target 93C OE 54 

rY-94L 3,259 3,259 93C CE 0 
rY-94tSB 0 0 93c QPP 0 
Jy-940 - 0 0 22LU 0 
mt.1 3,259 3,259 Total 54 
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(Dollars in Thourands) 

BCR Code N 92 
EW2OlOZOl 540 
35EW2010 0 

39EW2010 0 
3 9EW2 0 10 -0 

N 93R 
54 
0 
0 
0 

m! 97 
0 
0 
0 
0 

M 94 ?Y 95 M 96 
3,259 1,305 151 

0 0 0 
0 0 0 
0 0 0 

3,259 1,305 151 

?Y 98 
0 
0 
0 
0 

'fot.1 540 54 

FY 93R 
54 
0 
0 
0 

0 

Iy 97 
0 
0 
0 
0 

0 

N 98 
0 
0 
0 
0 

Target Level (Dollars in Thourands) 

BLR Code ?Y 92 
tW2 0102 0 1 540 
35EW2010 0 
39EW2 0 10 0 
39EW2010 0 

N 94 FY 95 N 96 
3,259 1 I 305 179 

0 0 0 
0 0 0 
0 0 0 

Total 540 54 0 0 

BLR CODE CROSSWALKS 
Desc.: RCRA sub Desc.: c Program: EM 

Priority: 2 Title: OU 15 Ineide Building Closures Remediation 

N 9 3 C  
Planning Target 93C OE 0 

5 , 370 5,370 93C CE 0 
0 0 93C GPP 0 
- 0 0 %ILL€ 0 

N-94 Dotail 
N-94L 

N-94ESH 
rY-04D 
Total 5,370 

FY 93R 
0 
0 
0 
0 

5,370 Total 0 

N 97 
0 
0 
0 
0 

Planning Lovol (Dollars in Thousands) 

BLR Code FY 92 
EW2010202 0 
35EW2010 0 
39EW2010 0 
39EW2010 0 

FY 9 4  FY 95 N 96 
5,370 0 28 

0 0 0 
0 0 0 
0 0 0 

?Y 98 
0 
0 
0 
0 

Total 0 0 

FY 93R 
0 
0 
0 
0 

0 

N 97 
0 
0 
0 
0 

0 

FY 98 
0 
0 
0 
0 

5,370 0 28 

Target Level (Dollars in Thousands) 

BLR Code N 92 
EW2 0 102 0 2 0 
3 5EW2 0 10 0 
39EW2010 0 
3 9EW2 010 0 

PY 94 ?Y 95 FY 96 
5,370 0 0 

0 0 0 
0 0 0 
0 0 0 

Total 0 0 0 5,370 0 0 



Planning Marratio. 
1. TECHNICAL SCOPE: 

The funding requorted in thio ADS i8 required to prepare a Ph&re I R?I/RI 
Work Plan in accordance with the RFP IAG for  Operable Unit (OU) 15: 
Building 881 Drum Storage Area (Individual Hazardous Substance Site [IHSS] 
1 7 8 ) ;  Building 865-Drum Storage Area (IHSS 179); Building 883 D r u m  Storage 
Area (IHSS 180); Original Uranium Chip Roaeter (IHSS 2 0 1 ) ;  Bldg. 881 Drum 
Storage (IRSS 211); Building 371 Drum Storage (IHSS 2 1 2 ) ;  Tank8 T-40, 
T-66, T-67, and T-68 (IHSS 2 1 5 ) ;  and Building 661, CN Bench-Scale 
Treatment (IHSS 2 1 7 ) .  

tight facilitier will undergo RCRA closure as Interim Statu. Units. 
Drums and dumprtere containing rolide and liquid8 were rtored at 
there facilities. T y p e 8  of waote included oile, coolantr, rolventr 
containing chlorinated hydrocarbons (RCRA PO01 and FOO2 wastes), 
and waste paints and waljte metals contaminated with solvents. 
HAtardOU8 constituents include chlorinated solvents, beryllium, and 
uranium. Implementation of these eight RCRA closure plans is echeduled 
for April to August 1992. 

Cloeure plans for the eight RCRA facilities were submitted to CDH in 1988 
And again in 1989. The major activity proposed is characterization and 
cloeure (remediation) of the facilities. 

The following are ongoing activities that are a160 covered by this ADS for 
‘Y92-FY96: 

Preparation of inputs, review, and support of the following plane, 
r@pOrts, documents, and activities will be provided as requested: 
Five-Year Plan; Site-Specific Plan; Roadmap; USA Baseline; DOE Progress 
Tracking System; Work Packages; IAG negotiations; detailed schedule 
planning; weekly, monthly, quarterly, and annual technical/echedule/ 
financial reports; mid-year and year-end reviews; and responses to rpecial 
requeets from DOE/RFO and DOE/HQ. 

IAG milestones for this operable unit will be missed as a result of 
insufficient funding in FY93. 

2 .  ACTIVITIES COMPLETED TO DATE: 

Asseesment activities began in FY92 with preparation of the Phase I RFI/RI 
Work Plan Statement of Work (SOW) for development of the RI Work Plan. 
CDH preliminary review of the Closure Plan for IHSSs 178-180, 2 0 4 ,  2 1 1 ,  
2 1 2 ,  2 1 5 ,  and 217 began in FY89 and was completed during the fourth 
quartor of PY90. FY92 and FY93 funding limitations have deferred 
additional closure activities until FY94. 

3 .  ACTIVITY TERU: Start Date: 10/01/1991 End Date: 12/01/1995 : 

4.  CURRENT YEAR (FY 92) DESCRIPTION: 
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hare I RFI/RI SOW, propoeals, and contract negotiations will begin 
in tho recond quarter of FY92. 

Preparation of the Draft Phase I RFI/RI Work Plan is scheduled to begin in 
the rocond quarter of FY92. 

Implementation of RCRA closure plans for the eight facilities in OU 
15 warn originally scheduled for FY92. Funding limitations have postponed 
them. 8ction8 until FY94. 

5 .  BUDGET YEAR (FY 93) DESCRIPTION: 

The Final Phase I RFI/RI Work Plan will be submitted October 2 6 ,  1992. 

FY93 funding limitations will postpone RI Fieldwork activities 
until FY94. 

6 .  PLANNING YEAR (FY94) DESCRIPTION: 

RI Fieldwork and Laboratory Work will begin in the first quarter of 
PY94 for all IHSSs in OU 15. Closure plans will be finalized, and 
comments will be incorporated for review by CDH in the second quarter of 
FY94. 

.‘he Public Comment Responsiveness Summary on the closure plans for IHSSs 
178-180, 204, 211, 212, 215, and 217 will be completed in the third 
quarter of FY94. Closure of each IHSS will begin in the fourth quarter of 
FY94. 

7. OUTYEARS (FY95-FY98): 

Fieldwork and Laboratory Work will be completed by the first quarter of 
FY95. 

Preparation of the Phase I RFI/RI Report will begin in the first quarter 
of FY95 and the Report will be submitted in the third quarter of FY95. 
The Final Phase I RFI/RI Report will be submitted in the first 
quarter of FY96. 

8. KEY ASSUMPTIONS: 

- Suspected contaminants include waste oil, trichlorethane, volatile 
organic compounds ( V O C s ) ,  beryllium, and radionuclides. Results of the 
RI fieldwork and closure operations will confirm the nature and oxtent 
of the contaminants. 

- The structures contaminated are primarily process/production areas. 
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3. K E Y  ISSUES: 

PY93 funding im inmufficient to meet IAG commitments. 

10. RICULATORY DRLVERS/CONSEQUENCES: 

RCRA/CERCLA and IAG. 

?ailure to meet IAG milestones may result in substantial risks as 
a romult of CERCLA and RCRA integration. When IAG milomtones ate not mot, 
mtipulated penalties of $5,000 for the first week And $10,000 for oach 
uoek thereafter may be assessed against DOE for each mi8m.d milomtono. 
Under cortain conditione, EPA and the State may alternatively purmue more 
mtringent mtatutory remedies, including statutory penalties, injunctive 
relief, and mpecific performance. In Addition, when an IAG milostone ie 
not met, the following consequences may accrue: (1) mubmequent IAG 
milemtones may be missed; (2) EPA may issue a CERCLA Section 106 
Adminimtrative Order against DOE or the contractor, which can compel 
mchedules more onerous than those in the IAG; (3) the State and EPA could 
pursue enforcement actions under RCRA (as the corrective action portion of 
the RFP RCRA Part B Permit is comprioed of the IAG'e Statement of Work, 
including milestones, a permit violation may occur when the IAG milostone 
io not met); and (4) citizen suits may seek judicial enforcement of the 
IAG and the RCRA Permit. 

11. OTHER CONSEQUENCES: 

DOE'S commitment to environmental restoration activities may be questioned 
by the public. 

Target Narrative 
1. Impacts on FY 94: 

No impacts. 

2. Impacts on outyears: 

No impacts. 
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PI40 Progross Indicators I 

Ir.diato/Short Torr Action: 
N Alt0rn.t. Wator Supply 
N Site Socurity Moasuros 
I@ Pooplo dvacuatod or Rolocattd 
N Actions to Strbliro, Contain, troat, or Rerovo MAtorials 

Assos.urrt and Phyeical Amounts Soction 
N.tUtO/ 
forno0 s it ioe )(odir/Structuro S 

Soil 0 
Qroundwator 0 
lurfaco Wator 0 
Tanks 0 
Buildings/Structurts 3 
Air 0 
Wasto Pond 0 
Othor 0 
Othor 0 

txtont and 
pate Ratina ( 1  - 5). 

0 
0 
0 
0 
3 
0 
0 
0 
0 

Physical 
Quant~taes . I  ynits 

0 
0 
0 
0 
0 
0 
0 
0 
0 

Tochnologp and Contaminants 
Tochnologios Usod: OTH 
Classos O f  Chomical Contaminants: D E H 

Narrative : 
Buildings will be decontaminated and closed in accordance with RCRA/CERCLA 
requirements. 

Indicators Point of  Contact: Birk, B. 
Titlo: Project Manager 
Phon. Ifumber: 3039665921 
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+rations Office: RF I D  No.: 1009 b S t  tlpd8t.g 05/14/92 

Acti+itl Title: OPERABLE UNIT 16 - LOW-PRIORITY SITES 
Inrtalhtion: ROCKY FLATS PLANT RCRA/CERCIA: NA XXPA: N / A  
C8t.goryr ER ?8cility/WAQ: PLANT SITE 8 O.0rhOad: 0.0 
b 8 t  LIK: 1Uq.t H Sch~d. LOC R0q.t M Scope LOC R.q.8 M WBS NO.: 1471116 NSA N0:RF-1 
Lino I t a  N o . :  N / A  TPC : 0 T E C :  0 Contig. 0 

warto m r :  EILW: N mu: N TRU MIX: N LLW: N u w  n: N RAZZ N SANT: N GTCC: N 

ROguhtOrp Drivorrr CAA: N CWA: Y SDWA: Y RCRA: Y R3004: N TSCA: Y CERCLA: Y 
WCPA : 

?Y-94 Dotail 
N-94L 

IY-94tSB 
n-94D 
Total 

Planning Love1 

BLR Cat. ?Y 
OE 
CE 

LI 
;PP 

Y 

92 
183 
0 
0 
0 

DOE: Y OSHA: Y IAO: Y ORD: N ST: Y TRI: Y ?ED: Y 

Planning Target ?Y 93c 
0 0 93c O f  0 
0 0 93c Cd 0 
0 0 93c QPP 0 
0 0 s#ud Q 

Total 0 

(Dollars in Thousands) 

?Y 93R 
0 
0 
0 
0 

Total 183 

F T E D  0.3 
m E I  0.3 

Target Love1 

ELR Cat. ?Y 92 
OE 183 
CE 0 
OPP 0 
LI 0 

0 

0 . 0  
0 . 0  

rY 93R 
0 
0 
0 
0 

Total 183 

?'TED 0.3 
m 1  0.3 

?.O. POC: B i r k ,  B. 
HQ POC: Rampertaap, A .  
Auxiliary ?ieldr: 1. 

0 

0 . 0  
0.0 

FY 94 ?Y 95 N 96 TY 97 TY 98 
0 0 0 0 0 
0 0 0 0 0 
0 0 0 0 0 
0 0 0 0 0 

0 0 0 0 0 

0 . 0  0.0  0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 

(Dollars in Thousands) 

nt 94 rY 95 Iy 96 Iy 97 N 98 
0 0 0 0 0 
0 0 0 0 0 
0 0 0 0 0 
0 0 0 0 0 

0 0 0 0 0 

0 . 0  0 . 0  0.0 0.0 0.0 
0 . 0  0.0 0.0 0.0 0.0 

Reviowod Date: E.Q. POCtRampertaap, A.R*vi 

2 .  3 .  
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CROSSUALK O l d  ADS lumbar: RF 1009 
Tppa of Changer ADS SAME 
Roaron for Changa: 

NILEBTo#tS Nilertone NO. 1009.01 
&q. Due D A t e :  03/04/92 T a r g e t  Due Date: 03/04/92 L e v e l :  F O  8OUrC@ I ZAG 
Tit101 Submit Draft “No Further Action Justification Document.” 
Corplfance: CERCLA 
D a r c r i p t i o n :  Summarizes existing information and presents the case that risks 

to human health and the environment from OU 16 are below 
rtandards to justify no further action. 

J l i ler tone  No. 1009.02 
Req. Due Date: 07/30/92 T a r g e t  Due Date: 07/30/92 k v . 1 :  PO 80UrC. I IAG 
T i t l e :  Submit Final ‘No Further Action Justification Documentr” 
Compliance: CERCLA 
D o r c r i p t i o n :  Incorporates agency comments on the Draft No Further Action 

Justification Documents. 

BLR CODE CROSSWALKS 
Program: EM D e 8 C . :  CERCLA 
P r i o r i t y :  2 T i t l e :  OU 16 Low-Priority Sites Assessment 

Sub D8sc.r A 

N - 9 4  Detail 
N - 9 4 L  

N-94ESH 
Icy-94D 

Total 

Planning L e v e l  

BLR Cede ?Y 92 
EW2 0 10 10 1 183  
35EW2010 0 
39EW2010 0 
39EW2010 0 

lT93c  
Planning T a r g e t  9 3 c  oc 0 

0 0 93C CE 0 
0 0 9 3 c  OPP 0 
0 0 u!ad e 
0 

FY 93R 
0 
0 
0 
0 

T o t a l  183  

T a r g e t  L e v e l  

BLR Code N 92 
EW2OlOlOl 183 
35EW2010 0 
39EW2010 0 
39EW2010 0 

0 

?Y 93R 
0 
0 
0 
0 

0 T o t a l  

(Dollar8 i n  Thourandr) 

PY 94 ?Y 95 ?Y 96 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

0 0 0 

(Dollar8 i n  Thourandr) 

?Y 94 N 95 ?Y 96 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

0 

N 97 
0 
0 
0 
0 

N 98 
0 
0 
0 
0 

0 

lT 97 
0 
0 
0 
0 

0 

N 98 
0 
0 
0 
0 

T o t a l  183  0 0 0 0 0 0 
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Planning Narrative 
1. TECHNICAL SCOPE: 

The funding requested in this ADS is required to prepare a draft "No 
Further Action Juotification Document" for the operable unit (OU) 16 - 
Low-Priority Sites. The Low-Priority Sites consist of aeven Individual 
Hazardous Substance Sites (IHSSs): Solvent Spill (IHSS 185), Antifreeze 
Discharge (IHSS 19211 Steam Condensate Leaks (IHSSe 193 and 194), Nickel 
Carbonyl Disposal (IHSS 1 9 5 ) 1  Water Treatment Plant Backwash Pond (IHSS 
196), and Scrap Metal Sites (IHSS 197). In addition, RFP must review the 
above document, reoolve CDH and EPA comments, and finalize the draft. CDH 
and EPA will review and comment on the draft and final "No Further Action 
Juetif ication Documents". 

The following are ongoing activities that are covered by thio ADS for 
FY92: 

Preparation of inputs, review, and support of the following plans, 
reportsr documents, and activities will be provided as requested: 
Five-Year Plan; Site-Specific Plan; Roadmap; MSA Baseline; DOE Progress 
Tracking System; Work Packages; IAG negotiations; detailed schedule 
planning; weekly, monthly, quarterly, and annual technical/schedule/ 
financial reports; mid-year and year-end reviews; and responses to special 
requests from DOE/RFO and DOE/HQ. 

. ACTIVITIES COMPLETED TO DATE: 

The draft "No Further Action Justification Document" was submitted to 
EPAICDH March 4, 1992. The document will be revised upon receipt of 
EPAICDH comments, and the final is scheduled for submittal July 3 0 ,  1992. 

3 .  ACTIVITY TERM: Start Date: 10/01/1991 End Date: 08/28/1992 

4.  CURRENT YEAR (FY92) DESCRIPTION: 

Statements of Work (SOWS), proposals, and contract negotiations for 
preparation of "No Further Action Justification Documents" for IHSSs 185 
and 192-197 will begin. Draft "No Furthur Action Justification Documente" 
will be submitted in the second quarter of FY92. The final will be 
submitted in the fourth quarter of FY92. 

5 .  BUDGET YEAR (FY93): 

No activities are scheduled for FY93. 

6 .  PLANNING YEAR (FY94): 

3 activities are scheduled for FY94. 
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. OUTYEARS (FY95-PY98): 

No a c t i v i t i e s  are s c h e d u l e d  for  FY95-98. 

8 .  K E Y  ASSUMPTIONS+ 

- S u s p e c t e d  c o n t a m i n a n t s  i n c l u d e  s o l v e n t  s p i l l s ,  a n t i f r e e z e  dircharge, 
steam c o n d e n s a t e  l e a k s ,  n i c k e l  c a r b o n y l  d i sposa l ,  water t r e a t m e n t  of  
backwash pond,  and scrap metal sites.  - Contaminante  l i s t e d  are t h e  t o t a l  o f  c o n t a m i n a n t s .  - The e x t e n t  o f  c o n t a m i n a t i o n  i s  known. 

9 .  KEY ISSUES: 

None 

10. REGULATORY DRIVERS/CONSEQUENCES: 

CERCLA, DOE/CDH Agreement i n  P r i n c i p l e ,  and I A G .  

F a i l u r e  t o  meet I A G  m i l e s t o n e s  may result  i n  s u b s t a n t i a l  r i s k s  as a r e s u l t  
of  CERCLA and RCRA i n t e g r a t i o n .  When I A G  m i l e s t o n e s  are n o t  met, 
i t i p u l a t e d  p e n a l t i e s  o f  $5 ,000  for t h e  first week and $10,000 for  each 
week thereafter may be assessed a g a i n s t  DOE €or  each missed m i l e s t o n e .  
Under c e r t a i n  c o n d i t i o n s ,  EPA and t h e  S t a t e  may a l t e r n a t i v e l y  p u r s u e  more 
s t r i n g e n t  S ta tutory  remedies, i n c l u d i n g  s t a t u t o r y  p e n a l t i e s ,  i n j u n c t i v e  
re l ie f ,  and specific p e r f o r m a n c e .  I n  a d d i t i o n ,  when a n  I A G  m i l e s t o n e  i s  
n o t  met, t h e  f o l l o w i n g  c o n s e q u e n c e s  may a c c r u e :  ( 1 )  s u b s e q u e n t  I A G  
m i l e s t o n e s  may'be missed; ( 2 )  EPA may i s s u e  a CERCLA S e c t i o n  106 
A d m i n i s t r a t i v e  Order  a g a i n s t  DOE o r  t h e  c o n t r a c t o r ,  w h i c h  c a n  compel 
o c h e d u l e s  more o n e r o u s  than those i n  the IAC;  ( 3 )  t h e  S t a t e  and EPA c o u l d  
pursue  e n f o r c e m e n t  a c t i o n s  under  RCRA (as  t h e  c o r r e c t i v e  a c t i o n  p o r t i o n  of  
t h e  RFP RCRA Par t  B P e r m i t  i s  comprised of t h e  I A G ' s  S t a t e m e n t  o f  Work, 
i n c l u d i n g  m i l e s t o n e s ,  a permit v i o l a t i o n  may o c c u r  when t h e  I A G  m i l e s t o n e  
i s  n o t  met); and ( 4 )  c i t i z e n  s u i t s  may seek j u d i c i a l  e n f o r c e m e n t  o f  t h e  
I A G  and t h e  RCRA P e r m i t .  

11. OTHER CONSEQUENCES: 

DOE'S commitment t o  e n v i r o n m e n t a l  r e s t o r a t i o n  a c t i v i t i e s  may be q u e s t i o n e d  
by t h e  p u b l i c .  

Target Narrative 
1. Impacts o n  F Y  9 4 :  

No impacts. 

.. Impacts on o u t y e a r s :  



Environmental RettOratiOn and Waste management ?iVO Year Plan Dator 05/14/92 
Activity Data shoat ?Y 94-98 T h o :  14:32:53 

RF-1009 Page : 5 

io impacte. 

=-IO Progross Indicators : 
frrediato/Short Term Action: 
N Altornate Water Supply 
N Sito- Socurity Measures 
N Poople Evacuated or Relocated 
N Actions to Stablize, Contain, treat, or Removo Materials 

Asses8reat and Physical Amounts Soction 

Y . d t . / S t r u c t u r c S  Comwrition J? ate Ratina (1-51 T echnoloaier 
Nature/ txtent and Ruediation 

Soil 2 
Qroundwatet 0 
Surface Water 0 
Tanks 0 
Buildings/Structurts 0 
Air 0 
Wasto Pond 0 
Other 0 
Other 0 

Technology and Contaminants 
Technologies Used: OTH 
Classes O f  Chemical Contaminants: A 

Narrative: 
Remedial  action is n o t  required. 

D E  

Ph y 8 ical 
Quantities Jlnits 

0 
0 
0 
0 
0 
0 
0 
0 

130 CU.YD. 

Indicators Point o f  Contact: B i r k ,  B .  
Titlo: P r o j e c t  X a n a g e r  
Phone Number: 3039665921 
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